
Charlton Village Community Hub Working Group – 30 Jan 25 at 43 Tower Close 

Present: 

Clive Ward (CW) 

Steve Bushell (SB) 

John Barrow (JB) 

James Saviour (JS) 

 

Not attending:  Phil Wylde (PW) 

 

1. Welcome and Introduction.  CW welcomed those attending. He would like to have a least 2 more 

members and would advertise this via social media, notice boards and at the next Parish Council meeting. 

 

2. Community Hub Working Group Terms of Reference (ToRs).  Revised ToRs would be passed to 
the Parish Council for agreement.  

 

3. Discussion 

• CW would place relevant documents on the Google Drive and ensure all members had access. 

• Absolute Architect’s update.   

➢ AA had provided a summary of the arboriculture and ecology reports – now included on the Google 

Drive.   

➢ AA confirmed they now have a clear direction on how they will evolve the designs and will 

endeavour to get revised drawings issued shortly. CW would push for early delivery and confirm a 

likely date. 

➢ AA noted the requirement to provide a Project Update ahead of the PC meeting on 18 Feb.  

• Brief to TVBC and Salto.    
o CW would write to Salto to obtain an updated letter confirming their agreement to allow the 

Community Hub to built on the top end of the car park. Conditions would be the same as 
previously.   

o CW would send a copy of the Concept and Design paperwork by way of an update, noting that 
AA were in the process of revision.  

• Community Hub Leaflet and village survey – following discussion it was agreed to recommend to the 
PC that a leaflet and accompanying survey would be prepared now but circulated once we had received 
the revised Concept and Design and associated costings.   

• The WG should focus on the Planning Application, working closely with AA but it should also continue 
with publicity and consultation with residents; and constructing a funding plan for construction and 
running costs.  

• Community and Leisure Team meeting.  CW met with TVBC ref grants and funding possibilities.  They 
have subsequently produced an email with links and guidance. It would seem that opportunities for CIL 
in 2025 are limited (or none).  It was agreed we would prepare a CIL bid in time for the ‘window’; Apr – 
Sep 25 but that a bid for 2026 would be more likely to attract funding.  TVBC would send us a recent 
successful bid as a guide.  CW would try to get a volunteer to lead for the CIL bid. 

• Role/Purpose/narrative for Hub.  CW stated that it was important now to produce a narrative showing a  
realistic role/purpose of the Hub.  This will need to shared widely and consistently. We should now also 
be considering how the Hub will be managed and operated. This evidence will be needed to support the 
Planning Application and any funding/grant applications. 
 

4. Brief for PC on 18 February 

CW will brief the PC on 18 Feb 25 and will suggest that a public meeting (could be the Annual Parish 
Meeting?) is scheduled, in lieu of the PC meeting on 18 Mar.  AA would be asked to present with the Hub 
WG. 

Clive Ward 

01 Feb 25 


